

CONTRACT CHANGE ORDER

No. 1

Date Mar. 12, 2019

EDF # 18-010

Contract No. WWTP-2018-56 for the following public work: _____

WWTP Digester No. 1 Floating Cover Replacement

between Wapasha Construction Co. Inc. and the City of La Crosse, dated Nov. 8, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Furnish two (2) insulation jacket sets to be installed
on the pressure / vacuum valves

ADD \$ 4,511.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 844,000.00
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions-----	\$ 4,511.00
Net Additions -----	\$ 4,511.00
Revised Contract Price -----	\$ 848,511.00

[Signature] P.M.
WAPASHA CONSTRUCTION
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller