



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 242.00

Date: 7/14/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 355 - *Truck Access Metal Panel*

| Item # | Description | Vendor | Amount |
|-------------------------------|--------------------------|--|---------------------|
| 1 | Truck Access Metal Panel | Winona Heating & Ventilating Company, Inc. | (\$1,400.00) |
| Total For Change Order | | | (\$1,400.00) |

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier

Date: 7/14/2021 | 5:33 PM CD

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills

Date: 7/20/2021 | 4:33 AM CD



374 East 2nd Street
 PO Box 77
 Winona, MN 55987
 Tel: 507-452-2064
 Fax: 507-452-6320

**PROPOSED
 CHANGED ORDER**

No.17

Page:1

To: Weston Gumbert

Date: 07/01/2021

Job # 415620

KRAUS ANDERSON
 151 EAST WILSON STREET
 SUITE 100
 MADISON, WI 53703

Job Name / Location:

LA CROSSE CENTER
 300 HARBORVIEW PLAZA
 LACROSSE, WI 54601

Phone:

FAX:

Phone: (608)

FAX: (608)

GC Proj #:

SubContractor Project #:

Cust Job #:

WHV would like to propose labor and material for the following: PCO #355 - Omit metal panel above Truck Access A150 entrance.

| Item | Qty | Unit Price | Amount |
|--------|------|------------|-----------|
| CREDIT | 1.00 | -1,400.00 | -1,400.00 |

| | |
|------------------|-----------|
| Subtotal Amount: | -1,400.00 |
| Overhead: | 0.00 |
| Total Amount: | -1,400.00 |

Please Respond By: July 06, 2021

Signature: _____

Signature: Kevin Wohler

Print Name: _____

Print Name: Kevin Wohler

Date Of Acceptance: _____

Date Of Acceptance: 7/1/2021