



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 215.00

Date: 5/26/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 329 - PR 29 Electrical

Item #	Description	Vendor	Amount
1	PR 29 Electrical	Kish & Sons Electric, Inc.	\$35,038.21
Total For Change Order			\$35,038.21

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
_____ 6867371012384A6...

Date: 5/26/2021 | 1:22 PM CD

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills
_____ B2D92ADEC16949C...

Date: 6/15/2021 | 5:57 AM CD



Request for Change

2135 Enterprise Avenue
2135 Enterprise Avenue
La Crosse, WI 54603-1754

WKT170 - LX CENTER REMODEL BP3
RFC Number: 32
Date: 04/23/2021

Regarding:

PCO#38 - PR#29. DOES NOT INLCUDE PREVIOUSLY PRICED SOUTH HALL CORD REEL. REMOVED S2 FIXTURE.

To:

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Job Site:

LX CENTER REMODEL BP3
LA CROSSE CENTER
300 HARBORVIEW PLAZA
LA CROSSE, WI 54601

Requested By: KYLE L THESING	Phone: (608) 785-0207	E-mail: kthesing@kischelectric.com
--	---------------------------------	--

Recipients: BRENDA OELKE	Phone: (608) 838-5479	E-mail: BRENDA.OELKE@KRAUSANDERSO N.COM
------------------------------------	---------------------------------	--

Requested Change:	Change to Contract
PCO#38 - PR#29	\$ 0.00
****added ballroom circuits	\$ 5750.00
****dimmming	\$ 0.00
****FM 15 @ \$83.62	\$ 1254.30
****JW 234 @ \$77.12	\$ 18046.08
****RENTAL	\$ 1500.00
****MATERIALS/PROGRAMMING	\$ 3234.36
****10% M/U ON DIMMING ONLY	\$ 2403.47

RFC Total
\$ 32188.21

Please respond by: 04/23/2021

KYLE L THESING
Kish & Sons Electric, Inc.

BRENDA OELKE
KRAUS ANDERSON



Request for Change

2135 Enterprise Avenue
2135 Enterprise Avenue
La Crosse, WI 54603-1754

WKT170 - LX CENTER REMODEL BP3
RFC Number: 26
Date: 03/23/2021

Regarding:

PCO#282 - SOUTH HALL CORD REEL.

To:

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Job Site:

LX CENTER REMODEL BP3
LA CROSSE CENTER
300 HARBORVIEW PLAZA
LA CROSSE, WI 54601

Requested By:	Phone:	E-mail:
KYLE L THESING	(608) 785-0207	kthesing@kischelectric.com

Recipients:	Phone:	E-mail:
BRENDA OELKE	(608) 838-5479	BRENDA.OELKE@KRAUSANDERSO N.COM

Requested Change:	Change to Contract
PCO#282 - SOUTH HALL CORD REEL.	\$ 2850.00


RFC Total	\$ 2850.00
------------------	-------------------

Please respond by: 03/23/2021

KYLE L THESING
Kish & Sons Electric, Inc.

BRENDA OELKE
KRAUS ANDERSON

Harsh Environment Automatic-Wind Cord Reel with 25 Feet Long, 16 Gauge Wire Leads Extension Cord



Mounting Bracket



NEMA 5-15 Plug

Application	Power
Winding Method	Automatic
Extension Cord	
Included	Yes
Length	25 ft.
Wire Gauge	16
End Type	Wire Leads
Industry Designation	SOOW
Power Cord	
Included	Yes
Length	6 ft.
Wire Gauge	16
End Type	Plug
NEMA Style	5-15
Housing Material	Steel
Mounting Bracket	
Type	Stationary
Length	5 1/2"
Width	4 1/2"
Mounting Fasteners	No
Included Mounting Hole	
Number of	3
Diameter	0.38"
Current	10 A
Voltage	120V AC
Length	12"
Width	7 3/4"
Height	13 7/8"
Features	Adjustable Ball Lock, Adjustable Cord Tension, Automatic Take-Up, Mounting

	Bracket, Slip Ring
Specifications Met	UL Listed
Color	Yellow
RoHS	RoHS 3 (2015/863/EU) Compliant
REACH	REACH (EC 1907/2006) (06/25/2020, 209 SVHC) Compliant
DFARS	Specialty Metals COTS-Exempt
Country of Origin	United States
USMCA Qualifying	No
Schedule B	854442.0000
ECCN	EAR99

Intended to withstand demanding applications, these reels have a steel housing and an oil- and water-resistant extension cord. The automatic take-up feature maintains constant tension on the extension cord as the spring-driven winding mechanism retracts it. An adjustable ball lock controls how much cord retracts into the reel.

