



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 296.00

Date: 1/25/2022

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 422 - Added Bollards

Item #	Description	Vendor	Amount
1	Added Bollards	Ted Mannstedt & Son, Inc.	\$776.00
Total For Change Order			\$776.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: _____

Date: 1/27/2022 | 7:41 AM CST

Accepted By: I & S Group, Inc.

Signed: _____

Date: 2/8/2022 | 7:36 AM CST

DocuSigned by:


Peter Linsmeier

6867371012384A6...

DocuSigned by:

Kevin Bills

B2D92ADEC16949C...



TED MANNSTEDT & SONS, INC.

1722 Miller St.
LaCrosse, WI 54601
608-784-1826
Fax: 608-784-1847

Sales Office:
651-787-0028
Fax: 651-787-0028

12/20/21

Weston Gumbert
Kraus-Anderson

CL:
Job #:

Re: **LCC Added Bollards**
La Crosse, WI

We propose to furnish the following(0 % Tax Included):

1. Change add for

ALL FOR THE SUM OF: \$776


We will incorporate these changes when we receive a signed change order.

Very Truly Yours,

Bob Carlson

Bob Carlson

PAVEMENT LEGEND	
SYMBOL	DESCRIPTION
	BITUMINOUS PAVEMENT
	CONCRETE PAVEMENT
	CONCRETE SIDEWALK
	CONCRETE PAVERS
	REVERSE PITCH CONCRETE CURB & GUTTER



THIS DOCUMENT IS THE PROPERTY OF I & S GROUP, INC. AND MAY NOT BE USED, COPIED OR DUPLICATED WITHOUT PRIOR WRITTEN CONSENT.

REVISION SCHEDULE		
DATE	DESCRIPTION	BY
10/24/2019	ADDENDUM 1	CLF
11/01/2019	ADDENDUM 4	CLF
08/24/2021	PR #31	KBR

PROJECT NO.	16-19990
FILE NAME	19990 C3-SITE
DRAWN BY	CLF
DESIGNED BY	KBR
REVIEWED BY	WAK
ORIGINAL ISSUE DATE	10/10/2019
CLIENT PROJECT NO.	-

TITLE

OVERALL SITE PLAN

SHEET

2C3-10

