

**2CONTRACT CHANGE ORDER**

No. 2

Date Sept. 28, 2017

EDF # 16-027

Contract No. PRKS-2016-51 for the following public work: Powell Park Renovations ( HUD )

between Fowler and Hammer, Inc. and the City of La Crosse, dated Nov. 10, 2016, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Furnish and install seven (7) park benches	ADD	\$ 12,793.00
Furnish and install three (3) trash receptacles	ADD	\$ 3,651.00
Furnish and install stainless steel sign and piers	ADD	\$ 1,460.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 407,346.00
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions-----	\$ 17,904.00
Net Additions -----	\$ 17,904.00
Revised Contract Price -----	\$ 425,250.00

D J Mydy  
Fowler & Hammer, Inc.  
CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller