

CONTRACT CHANGE ORDER

No. 1

Date 6/18/17

EDF # 17-008.02

Contract No. PAVE-2017-24 for the following public work: Caledonia Streetscaping (HUD) (Wall St. to St. James St.)

between Badger Environmental & Earthworks Inc. and the City of La Crosse, dated 04/13/17, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:


Labor to update cabinet components (Alternate missed in resolution to award) - \$3,000.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$37,806.00</u>
Contract price decreased by eliminations -----	<u>\$0.00</u>
Contract price increased by additions-----	<u>\$3,000.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$3,000.00</u>
Revised Contract Price -----	<u>\$40,806.00</u>

Badger Environmental & Earthworks, Inc.
200 Swiggum Road
Westby, WI 54667

**APPROVED BY BOARD OF
PUBLIC WORKS**


CONTRACTOR *office manager*

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller