

CONTRACT CHANGE ORDER

No 1

Date 8/31/2023

Contract No. TRFF-2023-032 for the following public work: 2023 City Signal Replacement, Losey Blvd & Cass St between Chippewa Concrete Services, Inc. and the City of La Crosse, dated July 6, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

- Install and Provide (2) Type 2 AL Poles
- Install and Provide (8) Bulldog Style Push Buttons

The following specific work is hereby added to such contract:

- Install and Provide (2) Type 3 Steel poles
- Install and Provide (2) Luminaires, wires, Fuse holders and splicing materials
- Install and Provide (2) Luminaires Arms
- Install and Provide (8) APS style Push Buttons with extensions for PED crossings

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$356,604.92</u>
Contingency -----	<u>\$43,395.08</u>
Net Previous Change Orders -----	<u>\$</u>
Decrease by eliminations (this C.O.) -----	<u>\$3,770.00</u>
Increase by additions (this C.O.) -----	<u>\$21,153.40</u>
Net Deductions or Additions (Strike out one) -----	<u>\$17,383.40</u>
Revised Contract Total -----	<u>\$373,988.32</u>

Chippewa Concrete Services
NAME OF CONTRACTOR

[Signature]
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443... Budget Analyst

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6... Controller