

**CONTRACT CHANGE ORDER**

No. 5

Date 06/21/2024

EDF # 23-002

Contract No. CURB-2023-025 for the following public work: 2<sup>nd</sup> Street Reconstruction between Fowler & Hammer, Inc. and the City of La Crosse, dated 05/04/2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

- Restripe 2<sup>nd</sup> & Pine intersection

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ <u>2,507,118.33</u>
Contingency -----	\$ <u>280,414.67</u>
Net Previous Change Orders -----	\$ <u>68,346.42</u>
Decrease by eliminations (this C.O.) -----	\$ _____
Increase by additions (this C.O.) -----	\$ <u>1,725.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	\$ <u>1,725.00</u>
<b>Revised Contract Total</b> -----	<b>\$ <u>2,577,189.75</u></b>

Alec Schwartz, PM

NAME OF CONTRACTOR



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:



Budget Analyst

EE923CC8B4BC443...

DocuSigned by:



Controller

A93F306A40954A6...