



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 258.00

Date: 9/2/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 327 - Solid Surface Window Sills

Item #	Description	Vendor	Amount
1	Solid Surface Window Sills for West Ballroom	Wieser Brothers General Contractors, Inc.	\$11,885.50
Total For Change Order			\$11,885.50

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
6867371012384A6...

Date: 9/6/2021 | 9:14 AM CDT

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills
B2D92ADEC16949C...

Date: 9/13/2021 | 5:10 AM CDT



Change Order Request #84 REV 1

Project Name: La Crosse Center Expansion - BP3 Carpentry
Date: 8/11/2021

Job # 220071

DESCRIPTION OF WORK TO BE DONE:

Sills for West Ballroom

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Beyer			\$9,685.00		\$9,685.00
WB Labor		\$1,120.00			\$1,120.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$1,120.00	\$9,685.00	\$0.00	
				Subtotal	\$10,805.00
				Self Performed OH&P	\$1,080.50
				Subcontractor OH&P	\$0.00
				Subtotal	\$11,885.50
				Bonding	\$0.00
				Grand Total	\$11,885.50

Approval: _____
Date: _____

Beyer Cabinets Ltd.

440 Commerce Drive, Highway 16

West Salem, Wisconsin 54669

PHONE# (608) 786-2220

FAX # (608) 786-3379

TO: Estimator

From the desk of: Richard Elliott 5-21-2021

RE: LACROSSE CENTER

SECTIONS 064100, 066100

THIS QUOTE IS A SUPPY ONLY QUOTE

Estimator,

Thank you for the opportunity to quote the above noted project.

CHANGE ORDER REQUEST

**APPROXIMATLY 112 LFT OF 6"-7" DEEP QUARTZ WINDOW SILLS
WITH 1-1/2" MITERED DROP EDGE**

This added cost is due to no callout for sills around benches. Refrencing details;
PLAN VIEWS SHEET 3A1-23A, 3A1-23C

CUTS 1/3A3-29, 3/3A3-28, 4/3A3-28, 2/3A3-30, AND 3-4/3A3-31 WHICH DOES NOT
CALL OUT A CLOUDED AREA DETAIL OF THIS AREA.

3/3A3-32 CALLOUT 9/3A3-33 DETAILS SS-1 SILL FOR THE AREA FARTHER EAST
DOWN CORRIDOR.

ALSO EWEST ELEVATION 4/3A6-17 DETAIL 1-2/3A3-28 SHOWS WINDOWS GOING TO
FLOOR TO THE LEFT PF BENCH

Quartz sills:	9,685.00
Delivery:	\$0.00
Sub Total: \$	-
Tax:	
Total:	9,339.00
	<u>\$ 9,685.00</u>

THIS QUOTE IS A SUPPY ONLY QUOTE

as or concerns you may have. Thank you.

Richard Elliott
Beyer Cabinets LTD.