

**CONTRACT CHANGE ORDER**

No. #13

Date 01/02/2018

EDF # 2015-045

Contract No. **CURB-2017-16** for the following public work: International Business Park Expansion between Gerke Excavating Inc. and the City of La Crosse, dated March 9<sup>th</sup>, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

The following bid item is added to the contract.

<u>Item#</u>	<u>Description</u>	<u>Unit</u>	<u>Price</u>	<u>Qty.</u>	<u>Cost</u>
CO13	36" WDOT Curb and Gutter	LF	\$33.00	22	\$ 726.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$2,201, 823.26
Contract price decreased by eliminations ----- \$	
Contract price increased by additions -----	\$726.00
Net <del>Deductions</del> or Additions (Strike out one) -----	\$726.00
Revised Contract Price -----	\$2,202,549.26

**APPROVED BY BOARD OF  
PUBLIC WORKS**

\_\_\_\_\_  
**CONTRACTOR**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller



# SEH CHANGE ORDER

City of La Crosse	12/14/17
OWNER	DATE
	13
OWNER'S PROJECT NO.	CHANGE ORDER NO.
IBP Road Extension	137798

PROJECT DESCRIPTION SEH FILE NO.

The following changes shall be made to the contract documents:

*Description:*

Item 36-inch Concrete Curb & Gutter shall be added to the contract, with a unit cost of \$33.00 per LF.  
 Total Cost = \$33 x 22 LF = \$726.00

*Purpose of Change Order:*

The contractor had to match existing 36-inch Curb & Gutter in the concrete section of Emerald Drive, at the STH 16 tie in.

Basis of Cost:  Actual  Estimated

Attachments (list supporting documents)

-Quote from engineer.

Contract Status	Time	Total Cost	City Portion	County Portion
Original Contract	Sept 1, 2017	\$2,176,304.77	\$1,502,119.70	\$674,185.07
Net Change Prior C.O.'s 1 to 13		\$25,518.49	\$19,016.05	\$6,502.44
Change this C.O.		\$726.00	\$726.00	\$0
Revised Contract	Dec 15, 2017	\$2,202,549.26	\$1,521,861.75	\$680,687.51

Recommended for Approval: **Short Elliott Hendrickson Inc.** Tim Reichgelt, PE

Distribution Contractor 2 Owner 1 Project Representative 1 SEH Office 1

Short Elliott Hendrickson Inc., 421 Frenette Drive, Chippewa Falls, WI 54729-3374  
 SEH is an equal opportunity employer | www.sehinc.com | 715.720.6200 | 800.472.5881 | 715.720.6300 fax



# Change Order

15341 State HWY 131  
Tomah WI 54660  
PH: 608-372-4203  
Fax: 608-372-4139

To: SCH

Project: International Business Park  
La Crosse, WI

Proposal #: Q17082 - CO 25

Date: December 04, 2017

The Original Construction Subcontract Agreement is hereby Modified and amended by

Change order including the following material and Labor:

1. Chippewa Concrete to furnish and install 22 LF of 36" Curb at \$33.00 per LF dated 10/10/17.

- Please note that pricing may change if there is more than 1 layer to be removed.

<b>Change order TOTAL: \$ 726.00</b>
--------------------------------------

*Seven Hundred Twenty Six Dollars and Zero Cents*

The attached "TERMS AND CONDITIONS" are part of this Change order and are hereby made part of the agreement between the parties.

Authorized

Signature

*Tyler Butcher*

**Acceptance of Change Order** - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above

Signature \_\_\_\_\_

Date of Acceptance \_\_\_\_\_

Signature \_\_\_\_\_

All material is to be guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Workers shall be fully covered by Workman's Compensation Insurance.

## TERMS & CONDITIONS

1. Industry Arbitration Rules. The decision of any arbitrator shall be binding upon the parties, and judgment may be awarded thereon. The arbitrators shall apply the common law and statutory laws in the state in which the work was performed in rendering a decision.
  
2. YOU ARE HEREBY NOTIFIED THAT PERSONS OR COMPANIES FURNISHING LABOR OR MATERIALS FOR THE CONSTRUCTION ON YOUR PROPERTY LOCATED AT: La Crosse, WI MAY HAVE LIEN RIGHTS ON YOUR LAND AND BUILDINGS IF THEY ARE NOT PAID. THOSE ENTITLED TO LIEN RIGHTS, IN ADDITION TO THE UNDERSIGNED PRIME CONTRACTOR, ARE THOSE WHO CONTRACT DIRECTLY WITH YOU OR THOSE WHO GIVE YOU IDENTIFICATION NOTICE WITHIN SIXTY (60) DAYS AFTER THEY FIRST FURNISH LABOR OR MATERIALS FOR THE CONSTRUCTION.

YOU PROBABLY WILL RECEIVE NOTICES FROM THOSE WHO FURNISH LABOR AND MATERIALS FOR THE CONSTRUCTION. YOU SHOULD GIVE A COPY OF EACH NOTICE YOU RECEIVE TO YOUR MORTGAGE LENDER, IF ANY. THE UNDERSIGNED PRIME CONTRACTOR AGREES TO COOPERATE WITH YOU AND YOUR LENDER, IF ANY, TO SEE THAT ALL POTENTIAL LIEN CLAIMANTS ARE DULY PAID.