

CONTRACT CHANGE ORDER

No. #5

Date 11/6/2017

EDF # 2015-045

Contract No. CURB-2017-16 for the following public work: International Business Park Expansion between Gerke Excavating Inc. and the City of La Crosse, dated March 9th, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Repair Biofiltration Pond at Restore

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$2,179,388.73</u>
Contract price decreased by eliminations ----- \$	_____
Contract price increased by additions -----	<u>\$923.13</u>
Net Deductions or Additions (Strike out one) -----	<u>\$923.13</u>
Revised Contract Price -----	<u>\$2,180,311.86</u>

Tyler Butler
Gerke Excavating Inc.
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller



SEH CHANGE ORDER

<u>City of La Crosse</u>	<u>10/17/17</u>
<i>OWNER</i>	<i>DATE</i>
<u>IBP Road Extension</u>	<u>5</u>
<i>OWNER'S PROJECT NO.</i>	<i>CHANGE ORDER NO.</i>
	<u>137798</u>

PROJECT DESCRIPTION *SEH FILE NO.*

The following changes shall be made to the contract documents:
 Description:

Item ReStore Biofilter Remediation shall be added to the contract.

Purpose of Change Order:

A significant rain event in July washed a large amount of sediment from the construction site, into a rain garden on the west side of the ReStore property. The City of La Crosse and Gerke Excavating agree to split costs related to work necessary to restore the biofilter to preexisting conditions. The work necessary is detailed in the attached invoice from Coulee Region Ecoscapes, the contractor hired to perform the work.

Basis of Cost: *Actual* *Estimated*

Attachments (list supporting documents)

-Invoice from Coulee Region Ecoscapes for cost of remediation work.

Contract Status	<i>Time</i>	<i>Total Cost</i>	<i>City Portion</i>	<i>County Portion</i>
<i>Original Contract</i>	<u>Sept 1, 2017</u>	<u>\$2,176,304.77</u>	<u>\$1,502,119.70</u>	<u>\$674,185.07</u>
<i>Net Change Prior C.O.'s <u>1</u> to <u>4</u></i>		<u>\$3,083.96</u>	<u>\$3,083.96</u>	<u>\$0</u>
<i>Change this C.O.</i>		<u>\$923.13</u>	<u>\$923.13</u>	<u>\$0</u>
<i>Revised Contract</i>	<u>Oct 2, 2017</u>	<u>\$2,180,311.86</u>	<u>\$1,506,126.79</u>	<u>\$674,185.07</u>

Recommended for Approval: **Short Elliott Hendrickson Inc.** *Tim Reichgelt, PE*

Distribution *Contractor 2* *Owner 1* *Project Representative 1* *SEH Office 1*

Coulee Region Ecoscapes, LLC
 2636 7th St. S.
 La Crosse, WI 54601
 6008-799-2797
 www.couleeregionecoscapescapes.com
 couleeregionecoscapescapes@gmail.com

Invoice

Bill To:
 Gerke Excavating/City of La Crosse



Date	Invoice No.	P.O. Number	Terms	Project
09/26/17	923			

Item	Description	Quantity	Rate	Amount
Labor	Transplant Plants and Add Additional Plantings as Needed; Remove Sediment from Biofilter and Haul to La Crosse County Landfill; Re-mulch using mulch on site		1,600.00	1,600.00
Plants	Native Plants to Replace Those Killed by Sedimentation		100.00	100.00
Disposal Fee			50.00	50.00
Tax	5.5%		96.25	96.25
			Total:	\$1,846.25