

**CONTRACT CHANGE ORDER**

No. 1

Date Mar, 12, 2019

EDF # 19-022

Contract No. WATR-2019-01 for the following public work: \_\_\_\_\_

Well 25 & 26 Rehabilitation Project

between Municipal Well and Pump and the City of La Crosse, dated Feb. 14, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:


Change pump manufacture to Layne Bowler Pump  
Provide two (2) 14RM 4 stage pump assemblies.

**NO COST TO OWNER**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>99,670.00</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>0.00</u>
Net Change -----	\$	<u>0.00</u>
Revised Contract Price -----	\$	<u>99,670.00</u>

Midwest Well Services, Inc.  
d/b/a Municipal Well & Pump

  
\_\_\_\_\_  
**CONTRACTOR** Donald W. Rens, President

**APPROVED BY BOARD OF  
PUBLIC WORKS**

\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller