



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 289.00

Date: 12/2/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 415 - Additional Metal Panel Work

Item #	Description	Vendor	Amount
1	Additional Metal Panel Work	Winona Heating & Ventilating Company, Inc.	\$8,556.00
Total For Change Order			\$8,556.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 12/7/2021 | 1:14 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 12/7/2021 | 1:55 PM CST

Item	Qty	Unit Price	Amount
REMOVE AND PATCH SCUPPERS			
MATERIALS	1.00	40.00	40.00
LABOR	1.00	90.00	90.00
10% PROFIT	1.00	13.00	13.00
WINDOW FLASHING			
MATERIALS	1.00	60.00	60.00
LABOR	1.00	180.00	180.00
10% PROFIT	1.00	24.00	24.00
COPING FOR WALKWAY			
MATERIALS	1.00	40.00	40.00
LABOR	1.00	90.00	90.00
10% PROFIT	1.00	13.00	13.00
FLASH CANOPY POSTS ON PATIO			
MATERIALS	1.00	120.00	120.00
LABOR	1.00	3,960.00	3,960.00
10% PROFIT	1.00	408.00	408.00

Subtotal Amount:	8,556.00
Overhead:	0.00
Total Amount:	8,556.00

Please Respond By: December 07, 2021

Signature: _____

Signature: Kevin Wohler

Print Name: _____

Print Name: Kevin Wohler

Date Of Acceptance: _____

Date Of Acceptance: 12/2/2021