



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 252.00

**Date:** 8/17/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 369 - Additional Painting

Item #	Description	Vendor	Amount
1	Repainting damage from other trades.	Pine Valley Painting & Finishing LLC	\$6,525.00
<b>Total For Change Order</b>			<b>\$6,525.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 9/21/2021 | 7:20 AM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
B2D92ADEC16949C...

**Date:** 9/25/2021 | 7:27 AM CD

**Pine Valley Painting & Finishing LLC**  
 W6667 Maple Rd  
 Neillsville, WI 54456

**Project:** La Crosse Center  
 Expansion & Renovat

**Date:** 7/28/2021

Repainting damage from other trades

**Originating Document:**

**Total Additions:** \$6,525.00  
**Total Deductions:** \_\_\_\_\_  
**Net Change:** \$6,525.00

Reason for Change	
Owner's Request	X
Contractor's Request	
Omission & Errors	

**Contract Time Extension:**

Additions									
Item	Description	Type	Qty	Unit	\$/Unit	Labor	Material	Equipment	Total
1	Room N421 electrical ceiling was removed walls need to be painted to deck					\$ 660.00	\$ 78.00	\$ 75.00	\$ 813.00
2	Stair EE Need to repaint upper level red fire caulk on wall					\$ 2,467.00	\$ 155.00	\$ 75.00	\$ 2,697.00
3	2 Stair DD Repaint complete K/A caulked and spackled after painting was complete					\$ 2,202.00	\$ 145.00	\$ 75.00	\$ 2,422.00
4									
5									
6									
7									
8									
9									
10									
11									
12	Subtotal								\$ 5,932.00
13	P & O - list your amount 10%								\$ 593.00
14	<b>Total</b>								<b>\$ 6,525.00</b>

Deductions									
Item	Description	Type	Qty	Unit	\$/Unit	Labor	Material	Equipment	Total
15									
16									
17									
18									
19									
20									\$ -
21									\$ -
22									\$ -
23									\$ -
23									\$ -
24									\$ -
32	<b>Total</b>								

Attached supporting information Yes   
 No

**Subcontractor/Supplier name**  
 Pine Valley Painting & Finishing LLC

**Project Manager**  
 Rob Wilson