



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 141.00

Date: 12/31/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 224 - Box Office Windows

Item #	Description	Vendor	Amount
1	Box Office Windows	Ford Metro, Inc.	\$3,778.06
Total For Change Order			\$3,778.06

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company


Signed: *Peter Linsmeier*
6867371012384A6...

Date: 1/4/2021 | 1:37 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 1/7/2021 | 7:51 AM CST



- Qty (4)
- 1/2" Clear Temp.
- Polish all but top edges

Ticket Window Glass
RS91-20 LCC
DTH 12/11/20

Ford Metro Inc

3121 40th Ave NW
Rochester, MN 55901

LaCrosse Center Expansion and Renovation

12/29/2020

CHANNEL OPTION AT TRANSACTION/ TICKET COUNTER

GLASS COST - 1/2" CLEAR TEMPERED, POLISHED EDGES, W/ CUTOUT			\$	1,085.00
ALUMINUM COST - HEAD & SILL CHANNEL, SATIN ANODZIED, W/ GASKET			\$	345.00
FREIGHT			\$	160.00
CAULKING			\$	363.00
LABOR	16 HRS	\$ 92.60	\$	1,481.60
	SUB		\$	3,434.60
	OH & P	0.1	\$	343.46
TOTAL			ADD \$	3,778.06