



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 236.00

Date: 6/29/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 351 - NW Metal Panel Trim

Item #	Description	Vendor	Amount
1	NW Metal Panel Trim	Winona Heating & Ventilating Company, Inc.	\$1,308.00
2	NW Metal Panel Trim (deduct)	H.J. Martin & Sons, Inc.	(\$1,308.00)
Total For Change Order			\$0.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
DocuSigned by:
6867371012384A6...

Date: 6/29/2021 | 9:52 AM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
DocuSigned by:
B2D92ADEC16949C...

Date: 7/14/2021 | 7:04 AM CD



374 East 2nd Street
PO Box 77
Winona, MN 55987
Tel: 507-452-2064
Fax: 507-452-6320

**PROPOSED
CHANGED ORDER**

No.16

Page:1

To: Weston Gumbert

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Date: 06/24/2021

Job # 415620

Job Name / Location:

LA CROSSE CENTER
300 HARBORVIEW PLAZA
LACROSSE, WI 54601

Phone:

FAX:

Phone: (608)

FAX: (608)

GC Proj #:

SubContractor Project #:

Cust Job #:

WHV would like to propose labor and material for the following: Larger trim for short panels on the north elevation.

Item	Qty	Unit Price	Amount
MATERIALS	1.00	1,189.00	1,189.00
10% PROFIT	1.00	119.00	119.00

Subtotal Amount:	1,308.00
Overhead:	0.00
Total Amount:	1,308.00

Please Respond By: June 28, 2021

Signature: _____

Signature: Kevin Wohler

Print Name: _____

Print Name: Kevin Wohler

Date Of Acceptance: _____

Date Of Acceptance: 6/24/2021

Firestone

METAL PRODUCTS

Galvanized • Galvannealed • Galvalume Plus
Bonderized • Aluminum • Stainless • Cold Rolled

