



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 297.00

**Date:** 2/3/2022

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 425 - Window Shade Switch Guards


Item #	Description	Vendor	Amount
1	Window Shade Switch Guards	Wieser Brothers General Contractors, Inc.	\$412.50
<b>Total For Change Order</b>			<b>\$412.50</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_


**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:**   
6867371012384A6...

**Date:** 2/4/2022 | 9:30 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:**   
B2D92ADEC16949C...

**Date:** 2/17/2022 | 8:00 AM CST



### Change Order Request #108

**Project Name:** La Crosse Center Expansion - BP3 Carpentry  
**Date:** 1/19/2022

**Job #** 220071

**DESCRIPTION OF WORK TO BE DONE:**

Provide and install five (5) lockable guards for window shade switches.

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
<b>Wieser Brothers</b>		\$225.00	\$150.00		\$375.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$225.00	\$150.00	\$0.00	
				<b>Subtotal</b>	\$375.00
				<b>Self Performed OH&amp;P</b>	\$37.50
				<b>Subcontractor OH&amp;P</b>	\$0.00
				<b>Subtotal</b>	\$412.50
				<b>Bonding</b>	\$0.00
				<b>Grand Total</b>	<b>\$412.50</b>

**Approval:** \_\_\_\_\_  
**Date:** \_\_\_\_\_