

CONTRACT CHANGE ORDER

No. 2

Date 3-23-21

Contract No. PRKS-2020-18 for the following public work: Badger – Hickey Park Project Phase 2 between Winona Mechanical, Inc. and the City of La Crosse, dated August 13, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Remove 2 existing basketball hoop assy's & replace with city-supplied hoop assy's \$5100.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price		\$ <u>65,865.00</u>
Contract price decreased by eliminations	\$ <u>0.00</u>	
Contract price increased by additions	\$ <u>5100.00</u>	
Net Deductions or Additions (Strike out one)		\$ <u>5100.00</u>
Revised Contract Price		\$ <u>70,965.00</u>

Thomas K. Modyjda
WINONA MECHANICAL, INC.
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
B. Johnson
2E2508ECD8654D2

3/25/2021

Controller