



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 199.00

**Date:** 4/15/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 297 - Lighting Control Touchscreen

Item #	Description	Vendor	Amount
1	Lighting Control Touchscreen	Kish & Sons Electric, Inc.	\$8,122.44
<b>Total For Change Order</b>			<b>\$8,122.44</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 4/15/2021 | 2:30 PM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
B2D92ADEC16949C...

**Date:** 4/19/2021 | 3:13 PM CD



## Request for Change

2135 Enterprise Avenue  
2135 Enterprise Avenue  
La Crosse, WI 54603-1754

WKT170 - LX CENTER REMODEL BP3  
RFC Number: 28  
Date: 03/26/2021

### Regarding:

PCO#297 - PROVIDE AND INSTALL (1) P-TS7 TOUCHSCREEN CONTROL STATINO FOR TEH COLOR CHNAGING LIGHTS OUTSIDE THE ENTRANCE HALL.

### To:

KRAUS ANDERSON  
151 EAST WILSON STREET  
SUITE 100  
MADISON, WI 53703

### Job Site:

LX CENTER REMODEL BP3  
LA CROSSE CENTER  
300 HARBORVIEW PLAZA  
LA CROSSE, WI 54601

<b>Requested By:</b> KYLE L THESING	<b>Phone:</b> (608) 785-0207	<b>E-mail:</b> kthesing@kischelectric.com
--	---------------------------------	--

<b>Recipients:</b> BRENDA OELKE	<b>Phone:</b> (608) 838-5479	<b>E-mail:</b> BRENDA.OELKE@KRAUSANDERSO N.COM
------------------------------------	---------------------------------	--

Requested Change:	Change to Contract
PCO#297 - PROVIDE AND INSTALL (1) P-TS7 TOUCHSCREEN CONTROL STATINO FOR TEH COLOR CHNAGING LIGHTS OUTSIDE THE ENTRANCE HALL.	\$ 0.00
TOUCHSCREEN	\$ 4200.00
MATERIALS	\$ 448.62
JW 32 @ \$77.12	\$ 2467.84
FM 3.2 @ \$83.62	\$ 267.58
10% M/U	\$ 738.40

**RFC Total**

**\$ 8122.44**

Please respond by: 03/26/2021

KYLE L THESING  
Kish & Sons Electric, Inc.

BRENDA OELKE  
KRAUS ANDERSON