

CONTRACT CHANGE ORDER

No. 2

Date 12/8/2023

EDF #22-019

Contract No SANS-2022-024 for the following public work: Market & Gohres Street Utilities between Gerke Excavating, Inc. and the City of La Crosse, dated 5/05/22, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Boremaster Deduct on Material LS \$1,000.00

The following specific work is hereby added to such contract:

Additional Intersection Work LS \$18,020.78

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$595,226.56
Contingency -----	\$88,000.00
Net Previous Change Orders-----	\$0.00
Decrease by eliminations (this C.O.)-----	\$1,000.00
Increase by additions (this C.O.)-----	\$18,020.78
Net Deductions or Additions (Strike out one)-----	\$17,020.78
Revised Contract Total -----	\$612,247.34



Gerke Excavating

NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

 EE923CC8B4BC443...
 DocuSigned by:

 A93F306A40954A6...

Budget Analyst
 Controller