

## EXHIBIT F

18-0656 Rev 06/27/18

### Construction Schedule

- Mobilization / Begin Site Work July 16, 2018
- Apartment building fully enclosed December 31, 2018
- Final city inspections May 31, 2019
- Substantial Completion/Certificate of Occupancy June 30, 2019