

**CONTRACT CHANGE ORDER**

No. 5

Date 5-4-23

Contract No. BLDG-2021-64.01 for the following public work: La Crosse Fire Station #2 Project between Badger Environmental & Earthworks, Inc. and the City of La Crosse, dated January 6, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**None** **\$ 0.00**

The following specific work is hereby added to such contract:

**CE #071 - Exterior work on east side of the building (riprap)** **\$ 460.00**  
**CE #072 - Exterior Handicap Signs and Pavement Striping** **\$ 2,300.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>344,775.35</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>2,760.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	\$ <u>2,760.00</u>
Revised Contract Price -----	<b>\$ <u>347,535.35</u></b>

Badger Earthwork & Environmental, Inc.  
**NAME OF CONTRACTOR**

DocuSigned by:  
Jessica Huschka  
094B91D3AA3E4B6  
**CONTRACTOR SIGNATURE**

\_\_\_\_\_  
**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
David Tauscher  
EE923CC8B4BC443...

**Budget Analyst**

DocuSigned by:  
Chadwick Hawkins  
A93F306A40954A6...

**Controller**