BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor

Poellinger Electric, Inc.

Estimate Number

FINAL #2 January

Contract

5416 33rd Street South, La Crosse, WI 54601 Traffic Signal Removal - 16th St & Main St

Date

January-25

EDF # Job Number 23-015.02 TRFF-23-46 Resolution Number
Contingency Amount

Contract Amount

\$13,920.00

Section Title	Line	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
	1		Remove Signal Base (Type 1,2)	EA	6.0	\$965.00	\$5,790.00
	2		Remove Pull Box	EA	2.0	\$965.00	\$1,930.00
	3		Boulevard Restoration	SF	50.0	\$124.00	\$5,790.00 \$1,930.00 \$6,200.00
	-						
	-						
		-					
age 1 of 2							

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor Poellinger Electric, Inc.

Estimate Number

FINAL #2 January

Contract

Job Number

5416 33rd Street South, La Crosse, WI 54601 Traffic Signal Removal - 16th St & Main St

Resolution Number Contingency Amount

Date

January-25

TRFF-23-46

EDF# 23-015.02

Contract Amount

\$13,920.00

Section Title	Line	Item Code	Item Description	Unit of Measure	Quantity	Unit Price	Total
							212.000.0
			Total Completed				\$13,920.00
			Less 0% Retainage				\$0.00
			Amount due on Contract of total amount of work to da	ate:			\$13,920.00

Audited Pavid Tauscur

EE923CC8B4BC443 Docusigned by:

COMPTROLLER Chadwick Hawkins

A93F306A40954A6...

RESOLUTION

RESOLVED:

That an order be drawn in favor of Poellinger Electric, Inc.....

for the sum of

Total Previous Estimates

Estimate No. #2 January

\$348.00

\$13,572.00

\$348.00

the same being payment of the estimate for the Traffic Signal Removal - 16th St & Main St

Respectfully Submitted, COUNCIL COMMITTEE