



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 177.00

**Date:** 2/23/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 248 - Door Hardware

Item #	Description	Vendor	Amount
1	N108A/B Door Pulls	Wieser Brothers General Contractors, Inc.	\$3,655.51
2	Exterior Door Pulls	Ford Metro, Inc.	\$714.78
<b>Total For Change Order</b>			<b>\$4,370.29</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 2/24/2021 | 12:15 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
B2D92ADEC16949C...

**Date:** 3/3/2021 | 2:56 PM CST



### Change Order Request #58 REV1

**Project Name:** La Crosse Center Expansion - BP3 Carpentry  
**Date:** 2/10/2021

**Job #** 220071

**DESCRIPTION OF WORK TO BE DONE:**

Door Hardware Changes - N104B, N104C, N108A & B

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Kendell <i>Removed two (2) 990DT Dummy Pull Trim for Door N104F (\$383.20)</i>			\$2,798.19		\$2,798.19
Wieser Brothers Labor <i>Removed 1/2 Hour Labor - (\$35.00)</i>		\$525.00			\$525.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$525.00	\$2,798.19	\$0.00	
				<b>Subtotal</b>	\$3,323.19
				<b>Self Performed OH&amp;P</b>	\$332.32
				<b>Subcontractor OH&amp;P</b>	\$0.00
				<b>Subtotal</b>	\$3,655.51
				<b>Bonding</b>	\$0.00
				<b>Grand Total</b>	<b>\$3,655.51</b>

**Approval:** \_\_\_\_\_  
**Date:** \_\_\_\_\_



Kendell Doors & Hardware, LLC  
1312 Northland Drive, Suite 100  
Mendota Heights, MN 55120  
Phone: 651-905-0144

**PROPOSAL**

Page: 1  
Proposal No.: 10022  
Proposal Change No.: 15  
Customer P.O. No. 3179/220071  
Proposal Date: 2/2/2021  
Customer ID: WIE  
Salesperson: Jody Horman  
Project Mgr Phone: 507-312-2830  
Project Mgr Email: jhorman@kendelldrs.com

Submitted To: WIESER BROTHERS  
200 TWILITE ST.  
La Crescent, MN 55947

**Job Name: La Crosse Civic Center**

Description	Quantity
Von Duprin 050115 CD Conversion Kit US28	3
Von Duprin 990NL-R/V 26D NL Pull Trim	1
Assa E6551 Mortise Cylinder 626 w/Side Bar & Keying for N104C (2) & N104B	3
Add KR9954 Keyed Removable Mullion @ N104B	1
Freight	1

Respectfully Submitted:   
Jody Horman

Accepted By: \_\_\_\_\_ Date: \_\_\_\_\_

Subtotal: 2,384.99  
Sales Tax: 0.00  
Total: 2,384.99



Kendell Doors & Hardware, Inc.  
1312 Northland Drive, Suite 100  
Mendota Heights, MN 55120  
Phone: 651-905-0144

**PROPOSAL**

Page: 1  
Proposal No.: 10022  
Proposal Change No.: 13  
Customer P.O. No. 3179/220071  
Proposal Date: 1/26/2021  
Customer ID: WIE  
Salesperson: Jody Horman  
Project Mgr Phone: 507-312-2830  
Project Mgr Email: jhorman@kendelldrs.com

Submitted To: WIESER BROTHERS  
200 TWILITE ST.  
La Crescent, MN 55947

**Job Name: La Crosse Civic Center**

Description	Quantity
Von Duprin 990DT 26D Dummy Pull Trim	2
Freight	1

Respectfully Submitted:   
Jody Horman

Accepted By: \_\_\_\_\_ Date: \_\_\_\_\_

Subtotal: 413.20  
Sales Tax: 0.00  
Total: 413.20

**Ford Metro Inc**

3121 40th Ave NW  
Rochester, MN 55901

**LaCrosse Center Expansion and Renovation**

**2/5/2021**

**EXTERIOR DULL PULLS - N104F PAIR**

EXT. PULL TRIM - VON DUPRIN 990DT US26D	2 EA	\$ 166.00	\$	332.00
FREIGHT			\$	40.00
LABOR	3 HRS	\$ 92.60	\$	277.80
	SUB		\$	649.80
	OH & P	0.1	\$	64.98
	<b>TOTAL</b>	<b>ADD</b>	<b>\$</b>	<b>714.78</b>