



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 30.00

Date: 4/28/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 54 - Additional Room A171 Demo

Item #	Description	Vendor	Amount
1	Additional Room A171 Demo	Darold Berger Masonry, Inc.	\$3,711.29
2	Additional Room A171 Demo	Fowler & Hammer, Inc.	\$4,210.69
Total For Change Order			\$7,921.98

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 4/28/2020 | 3:37 PM CD

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*
CE66D9E39AF4441...

Date: 4/30/2020 | 9:29 AM CD

Darold Berger Masonry, Inc.
 10 1st Avenue N.W.
 Waukon, IA 52172

Additional Work Authorization Breakdown

Kraus Anderson
 LaCrosse Center
 PCO 54 RFI 091

Phone: (563) 568-3864
 Fax: (563) 568-6090
 Ref No: 11

	Qty	Mtl Unit	Mtl Cost	Labor Hrs	Labor Unit	Labor Cost	Equip Ttl	Total
8" cmu	210	\$1.49	\$312.90			\$0.00		\$312.90
mortar			\$0.00			\$0.00		\$0.00
3000# bag mortar	0.5	\$185.00	\$92.50			\$0.00		\$92.50
grout	1	\$185.00	\$185.00			\$0.00		\$185.00
# 4 bar	160	\$0.65	\$104.00			\$0.00		\$104.00
#5 bar	110	\$0.75	\$82.50			\$0.00		\$82.50
epoxy	1	\$30.00	\$30.00			\$0.00		\$30.00
bricklayer hours			\$0.00	17	\$84.00	\$1,428.00		\$1,428.00
laborer hours			\$0.00	17	67	\$1,139.00		\$1,139.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
Add/Deduct Total			\$806.90	34		\$2,567.00	\$0.00	\$3,373.90

Breakdown Summary

Labor Total

Material Total

Equipment Total

Subtotal

OH & Profit

Total

\$2,567.00

\$806.90

\$0.00

\$3,373.90

\$337.39

\$3,711.29

Signature _____ Darold Berger

Date ____ 4/16/2020



313 Monitor Street
 La Crosse, WI 54603
 Ph : (608)782-6849

Change Request

To: Peter Linsmeier
 KRAUS-ANDERSON CONSTRUCTION
 4125 Terminal Drive
 Suite 100
 McFarland, WI 53558
 Ph: (608)838-5416 Fax: (608)838-5445

Number: PCO 54
Date: 4/27/20
Job: 19-LC-9019 *La Crosse Center
Phone:

Description: PCO 54
 Source: Bulletin # PCO 54

We are pleased to offer the following specifications and pricing to make the following changes:

- Demo ~320 SF of concrete slab on grade and replace w/ 4000psi concrete dowel to existing slab**
- Demo ~ 18LF of Masonry wall**
- Haul rubble to dumpster provided by others**
- clean up from our work**

Work performed by us:					
Description		Quantity	Unit	Unit Price	Price
Demolition - Selective	Labor	45.00	hrs	\$56.00	\$2,520.00
Slab on Grade, Place/Fnsh/Cure	Labor	20.00	hr	\$63.50	\$1,270.00
Subtotal:					\$3,790.00
					Subtotal: \$3,790.00
Self Performed OHP				\$3,790.00	10.00%
Subcontractor OHP					\$379.00
					Subtotal: \$379.00
Bond				\$4,169.00	1.00%
					Total: \$4,210.69

The schedule will be TBD.

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen
 FOWLER & HAMMER INC

Approved by: _____
 Date: _____

Cc: File