

CONTRACT CHANGE ORDER

No. 1

Date 6/20/2024

EDF #22-028

Contract No. MISC-2023-007 for the following public work: State St Water Main Break between Gerke Excavating Inc. and the City of La Crosse, dated 12/21/2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Railroad Inspection – Wilson and Co	LS	\$19,096.00
Bore Depth Change	LS	\$5,834.40
Extra 20” Fittings	LS	\$6,265.72
Televise Pipe	LS	\$550.00
Railroad Flagging	LS	\$27,804.91

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$456,572.68
Contingency -----	\$0.00
Net Previous Change Orders-----	\$0.00
Decrease by eliminations (this C.O.)-----	\$0.00
Increase by additions (this C.O.)-----	\$59,551.03
Net Deductions or Additions (Strike out one)-----	\$
Revised Contract Total -----	\$516,123.71

Gerke Excavating
NAME OF CONTRACTOR

Kyle Whaley
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6... **Controller**