

Parks, Recreation, and Forestry

400 La Crosse St., La Crosse, WI 54601 – (608) 789-7533 Fax (608) 789-7501
<http://www.cityoflacrosse.org> Recreation@cityoflacrosse.org

15-0197
City of LaCrosse
Parks, Recreation, & Forestry

Losey Ash Tree Removal Project

LOCATION: LOSEY BOULEVARD from LA CROSSE ST to WARD AVE

DATE: APRIL 11, 2015

TREE REMOVAL WORK: 7 A.M. – 3 P.M.

STREET BARCADES: 6 A.M. – 3 P.M.

Coordinating Department: Parks, Recreation and Forestry

Project Manager: Jay Odegaard – Parks, Recreation and Forestry Supervisor

Operations Manager: Dan Steffarud – Lead Arborist Forestry

Partnering Departments: Engineering, Street/Highway, Police, Fire, MTU, Public Works

Project Details

- Remove 117 hazardous and untreated boulevard ash trees on Losey Blvd. located south of La Crosse Street and north of Ward Avenue.
- Cost effective, one time disruption to Losey traffic.
- Proactive removal reduces potential damage to public and private property.
- East to West Streets that will remain open
 - Main Street
 - Market Street
 - State Road
 - Green Bay
 - Ward
- Estimated 24 trees per hour
- Business Affected – Cemetery, Kwik Trip
 - Village Shopping Center will remain accessible
- Emergency Vehicle Plan
 - Utilize east to west open street and ward avenue
 - One lane of Losey will remain open for emergency vehicles only
- MTU: Alternative routes and stops will be distributed via: flyers, website and press releases.



Parks, Recreation, and Forestry

400 La Crosse St., La Crosse, WI 54601 – (608) 789-7533 Fax (608) 789-7501
<http://www.cityoflacrosse.org>

Recreation@cityoflacrosse.org


City of LaCrosse
 Parks, Recreation, & Forestry

Time Line and Notification Plan

Order	Item	Date	Details
1	Board of Public Works	M, February 16, 2015	Seeking Approval
2	Option to Treat Door Hanger	W, February 18, 2015	Deadline March 13
3	Press Release	F, March 27, 2015	Project Info
4	Door Hanger	F, April 03, 2015	Road Closure Info
5	Press Release	F, April 03, 2015	Road Closure Info
6	Rented Signage	F, April 03, 2015	Roellig Park/ SE Mormon & Losey
7	Press Release	F, April 10, 2015	Road Closure Info
8	Crew Briefing	F, April 10, 2015	Isle La Plume
9	Spotter Briefing	F, April 10, 2015	Forest Hills
10	No Parking Signs	F, April 10, 2015	Side Streets
11	Street Barricades	Sa, April 11, 2015	7:00 AM
12	Removal Work	Sa, April 11, 2015	7 am - 3 pm
13	Alternate Day	Sa, April 18, 2015	*Rain Date

Crew


# Req	Equipment	Department
6-8	Dump Truck	Parks/Rec/Forestry, Streets
2	Loader	Parks/Rec/Forestry, Streets
1	Prentice	Parks/Rec/Forestry
3	Chip Truck	Parks/Rec/Forestry
2	Chainsaw Large	Parks/Rec/Forestry
3-4	Chainsaw Medium - Limber	Parks/Rec/Forestry
1	Tool Cat - Clean Up	Parks/Rec/Forestry
2	Plow Truck - Clean Up	Parks/Rec/Forestry
4	Clean Up Crew	Parks/Rec/Forestry
1	Street Sweeper	Streets
2	Street Barricade Coordinator	Streets
10	Police Reserves	Police
10	Spotters	Parks/Rec/Forestry
1	Mechanic	MSC/Streets
1	Portable Restroom	Streets
M	Radios – Removal crew will utilize 2A	All



Parks, Recreation, and Forestry

400 La Crosse St., La Crosse, WI 54601 – (608) 789-7533 Fax (608) 789-7501
http://www.cityoflacrosse.org Recreation@cityoflacrosse.org

City of LaCrosse
Parks, Recreation, & Forestry







CITY OF LA CROSSE

STREET DEPARTMENT

MUNICIPAL SERVICE CENTER-ISLE LA PLUME
2000 MARCO DRIVE
LA CROSSE WISCONSIN 54601

Garage Supervisor
Jim Eggerud

Street Superintendent

Assistant Superintendent
Andy Bakalars

Date: February 13, 2015
To: Jay Odegaard
Parks Department
From: Char Wegner
Interim Street Supervisor

Jay, the Street Department is willing to assist the Parks Department with the following equipment and personnel on April 11th, 2015 with Ash tree removal on Losey Blvd starting at 6am.

- Sweeper and operator
- 5 trucks (quads and tandems) and operators
- 3 loaders and operators
- 2 people for barricade placement/follow up
- Mechanic

Any questions or changes, please do not hesitate to contact Brandon, Mike, or myself.

