



# Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 49.00

**Date:** 8/3/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 107 - Sealant & Joint Size Revisions

Item #	Description	Vendor	Amount
1	Revise Sealant to Silicone Product	Ford Metro, Inc.	\$2,956.80
<b>Total For Change Order</b>			<b>\$2,956.80</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 8/3/2020 | 10:10 AM CDT

**Accepted By:** I & S Group, Inc.

**Signed:** *Patrick Vos*  
CE66D9E39AF4441...

**Date:** 8/5/2020 | 5:21 AM CDT

**Ford Metro Inc**

3121 40th Ave NW  
Rochester, MN 55901

**LaCrosse Center Expansion and Renovation**

**SEALANT AND JOINT SIZE REVISIONS**

7/28/2020

**REVISE SEALANT TO SILICONE PRODUCT**

MATERIAL COST / NET	5600 FT	\$ 0.48	\$	2,688.00
	SUB		\$	2,688.00
	OH & P	0.1	\$	268.80
<b>TOTAL</b>	<b>ADD</b>	<b>\$</b>	<b>\$</b>	<b>2,956.80</b>