



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 190.00

**Date:** 3/19/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 295 - Existing Office Desk Move

Item #	Description	Vendor	Amount
1	Existing Office Desk Move	Wieser Brothers General Contractors, Inc.	\$770.00
<b>Total For Change Order</b>			<b>\$770.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 3/22/2021 | 3:05 PM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
B2D92ADEC16949C...

**Date:** 3/25/2021 | 2:31 PM CD



**JOB COST WORK UP**

<b>Project:</b>	<b>220071 La Crosse Carpentry</b>
<b>Date:</b>	<b>3/15/2021</b>
<b>PO # (if applicable)</b>	
<b>Work Description:</b>	<b>Moved/set up desks to Office Level</b>

Task	Date	Description / Name of Person	Qty	Unit of Measure	Unit Price	Total Price
<b>Labor</b>						
	3/2/21	Andrew D - Move desks to Office Level	5.00	hrs	\$ 70.00	\$ 350.00
	3/2/21	Troy P - Move desks to Office Level	5.00	hrs	\$ 70.00	\$ 350.00
		<b>Total Hours</b>	<b>10.00</b>		<b>Labor Subtotal</b>	<b>\$ 700.00</b>
<b>Material</b>						
						\$ -
					<b>Materials Subtotal</b>	<b>\$ -</b>
<b>Shop Material</b>						
						\$ -
					<b>Shop Materials Subtotal</b>	<b>\$ -</b>
<b>Subcontractors</b>						
						\$ -
					<b>Subcontractors Subtotal</b>	<b>\$ -</b>
<b>Equipment</b>						
						\$ -
					<b>Equipment Subtotal</b>	<b>\$ -</b>
						<b>\$700.00</b>
				<b>% Markup</b>	<b>10%</b>	<b>\$70.00</b>
						<b>\$770.00</b>



General Contractor, Inc.

200 Twilite Street | La Crescent, MN 55947  
P: 507-895-8903 | www.wieserbrothers.com

Job Number: 220011

Please check:

- FIELD CHANGE ORDER
- T & M WORK ORDER

Name: \_\_\_\_\_

Phone : \_\_\_\_\_ Date: 3/2/21

Address: 300 HANDBORVEN Pkwa  
LA CROSSE WI 54601

Job Name: LA CROSSE CENTER

Job Location: LA CROSSE WI

Description of Work: MOVE DESKS TO OFFICE LEVEL  
↑SET UP

**LABOR**

Employee Name	Date	Hours Worked	Description of Work
ANDREW D	3/2/21	5	MOVE DESKS TO OFFICE LEVEL
TROY P.	3/2/21	5	↓

**EQUIPMENT USED**

**MATERIAL USED**

Type of Equipment	Hours	Inv # or Price	Qty.	Description	Supplier	Inv. # or Price
HAND TOOLS						
DRILL / IMPACT	2					

Authorized Signature

Wesley Lambert

Date

3-4-21

Superintendent's Signature

John Dahl

Date

3-2-21