



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 218.00

Date: 7/14/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 339 - Reception Desk Logo

Item #	Description	Vendor	Amount
1	Reception Desk Logo	Wieser Brothers General Contractors, Inc.	\$1,483.10
Total For Change Order			\$1,483.10

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*

Date: 7/14/2021 | 11:40 AM CD

DocuSigned by:

Peter Linsmeier

6867371012384A6...

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*

Date: 7/23/2021 | 5:22 AM CD

DocuSigned by:

Kevin Bills

B2D92ADEC16949C...



Change Order Request #79 REV1

Project Name: La Crosse Center Expansion - BP3 Carpentry
Date: 7/13/2021

Job # 220071

DESCRIPTION OF WORK TO BE DONE:

Added design, sign cost and installation cost for Reception desk logo

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
SignArt	\$1,912.48				\$1,912.48
WB Deduct From Base Bid	-\$500.00				-\$500.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$1,412.48	\$0.00	\$0.00	\$0.00	
				Subtotal	\$1,412.48
				Self Performed OH&P	\$0.00
				Subcontractor OH&P	\$70.62
				Subtotal	\$1,483.10
				Bonding	\$0.00
				Grand Total	\$1,483.10

Approval: _____
Date: _____