

CONTRACT CHANGE ORDER

Number: 001
 Contract: 25-039
 Award date: 01/07/2026
 EDF # 25-039
 Title: Grand Crossing Trail (La Crosse River Marsh)
 Contractor: Gerke Excavating, Inc.

Date: 06/08/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Adjustment of the 2 water main valves within the asphalt pavement to the proposed finished grade.


By virtue of such changes in the contract, the following revisions shall be made:

Original contract		\$ 647,386.08	
Original contingency		\$ 97,107.90	
Net Previous Change in Contract (+/-)	\$ 0		
Decrease by elimination in C.O. (-)	\$ 0		
Increase by addition in C.O. (+)	\$ 500		
Updated Net Change in Contract (+/-)	\$ 500		
Revised Contract Total		\$ 647,886.08	
Remaining Contingency		\$ 96,607.90	

Kyle Whaley Gerke Ex 6-8-2026
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

 B7509F2EE0F24E5...
Budget Analyst

Signed by:

 A93F306A40954A6...
Comptroller