



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 73.00

Date: 8/28/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 120 - Room A171 Slab Pour Deduct

Item #	Description	Vendor	Amount
1	Room A171 Slab Pour Deduct	Fowler & Hammer, Inc.	(\$1,270.00)
Total For Change Order			(\$1,270.00)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 9/2/2020 | 8:06 AM CDT

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*
CE66D9E39AF4441...

Date: 9/3/2020 | 9:38 AM CDT



313 Monitor Street
 La Crosse, WI 54603
 Ph : (608)782-6849

Change Request

To: Peter Linsmeier
 KRAUS-ANDERSON CONSTRUCTION
 4125 Terminal Drive
 Suite 100
 McFarland, WI 53558
 Ph: (608)838-5416 Fax: (608)838-5445

Number: PCO 120
Date: 8/27/20
Job: 19-LC-9019 *La Crosse Center
Phone:

Description: PCO 120

We are pleased to offer the following specifications and pricing to make the following changes:

deduct concrete slab place, finish, cure from PCO 54 scope (2A CO#5)

Work performed by us:						
Description	Labor	Quantity	Unit	Unit Price	Price	
Slab on Grade, Place/Fnsh/Cure	Labor	-20.00		\$63.50	\$-1,270.00	
					Subtotal:	\$-1,270.00
					Subtotal:	\$-1,270.00
Self Performed OHP						\$0.00
Subcontractor OHP						\$0.00
					Subtotal:	\$0.00
					Total:	\$-1,270.00

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen
 FOWLER & HAMMER INC

Approved by: _____
 Date: _____

Cc: File