

**CONTRACT CHANGE ORDER**

No. 2

Date 10/28/2020

EDF # 20-011.01

Contract No. LIGT-2020-05 for the following public work: 2020 Streetscaping-George Street between Chippewa Concrete Services, Inc. and the City of La Crosse, dated 02/13/2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Item 47 – Replace Top of Catchbasin – \$857.36 EA (\$857.36 @ 1 Ea) - \$857.36)

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$ 666,228.08</u>
Contract price decreased by eliminations -----	<u>\$ 0.00</u>
Contract price increased by additions-----	<u>\$ 857.36</u>
Net Deductions or Additions (Strike out one)-----	<u>\$ 857.36</u>
Revised Contract Price -----	<u>\$ 667,085.44</u>

Chippewa Concrete Services  
R. J. [Signature]  
CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

[Signature] 10/28/20  
Controller