

## Smithburg, Alicia

---

**From:** Crandall, Jay  
**Sent:** Thursday, December 7, 2023 10:39 AM  
**To:** Holland, Michelle  
**Subject:** FW: Update on Status of La Crosse Project 12-7-23  
**Attachments:** Wilc026 PROGRESS MAP 12-07-2023.pdf; WILC025-Work Zones.pdf; edd9ee91-2690-41f9-bd70-24de7f5d8386.jpg; 38f74c8d-1c68-400b-a3a5-3ed0bcbfb830.jpg

### Jay Crandall

CAD/GIS Specialist  
Engineering Department  
City of La Crosse  
608-789-8183  
[crandallj@cityoflacrosse.org](mailto:crandallj@cityoflacrosse.org)

---

**From:** Lee Vang <Lee.Vang@metronet.com>  
**Sent:** Thursday, December 7, 2023 9:17 AM  
**To:** Crandall, Jay <crandallj@cityoflacrosse.org>  
**Cc:** Jeff Kostner <Jeff.Kostner@metronet.com>; Taran Welchlin <Taran.Welchlin@metronet.com>; Frank Summers <Frank.Summers@metronet.com>; Jesse Regal <Jesse.Regal@metronet.com>; Tracey Kirschbaum <Tracey.Kirschbaum@metronet.com>; Gallager, Matthew <gallagerm@cityoflacrosse.org>; Ben Ruzick <Ben.Ruzick@metronet.com>  
**Subject:** Update on Status of La Crosse Project 12-7-23

\*\*\* **CAUTION:** This email originated from an external sender. **DO NOT** click links or open attachments unless you recognize the sender and know the content is safe. \*\*\*

Morning,

FYI. In case you missed it on the other email trend. I've attached our plans for WILC025 (zones), a map of what's completed and status in WILC026, and pictures in WILC026.

Thanks,



Lee Vang  
Project Controls Manager |  
Metronet  
Direct: 608-399-5250  
[Lee.Vang@metronet.com](mailto:Lee.Vang@metronet.com)  
| La Crosse, WI 54603