

CONTRACT CHANGE ORDER

No. 1

Date Sept. 26, 2017

EDF # 17-018

Contract No. WWTP 2017-13 for the following public work: _____

WWTP Digester No. 2 Cover Rehabilitation

between Winona Welding and Sandblasting Inc. and the City of La Crosse, dated March 9, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Unused allotment for steel repair

\$ 50,000.00 - \$ 11,325.00 = \$ 38,675.00

DEDUCT \$ 38,675.00

The following specific work is hereby added to such contract:

N / A

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 523,000.00
Contract price decreased by eliminations -----	\$ 38,675.00
Contract price increased by additions -----	\$ 0.00
Net Deductions -----	\$ 38,675.00
Revised Contract Price -----	\$ 484,325.00

Winona Welding & Sandblasting Inc.
Tommy Szemki
CONTRACTOR

APPROVED BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller