

CONTRACT CHANGE ORDER

No. 1

Date 8-23-19

Contract No. PRKS-2019-019 for the following public work: Badger – Hickey Park Project between Pember Companies, Inc. and the City of La Crosse, dated May 9, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Extend project completion deadline from August 29, 2019 to November 1, 2019	\$ 0.00
Re-route drinking fountain drain pipe to storm sewer catch basin	\$2767.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 379,468.00
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions -----	\$ 2767.00
Net Deductions or Additions (Strike out one) -----	\$ 0.00
Revised Contract Price -----	\$ 382,235.00



Brent Pember, President
CONTRACTOR - Pember Companies

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller