

CONTRACT CHANGE ORDER

No. 3

Date 3/11/2026

EDF # 25-056.03

Contract No. BLDG-2025-042 for the following public work: La Crosse Public Library Furniture Contract 03 – Systems Furnishings
between Henricksen & Company Inc and the City of La Crosse, dated 07/02/2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

- N/A

The following specific work is hereby added to such contract:

- Additional labor and material required to install Workstation – 4.
Additional labor to install power to computer benching tables BT-2. (1 LS @ \$1,502.48)

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 255,431.63
Contingency -----	\$ 9,568.37
Net Previous Change Orders -----	\$ 4,352.81
Decrease by eliminations (this C.O.) -----	\$ 0.00
Increase by additions (this C.O.) -----	\$ 1,502.48
Net Deductions or Additions (Strike out one) -----	\$ 6,534.45
Revised Contract Total -----	\$ 261,966.08

Henricksen & Company Inc
NAME OF CONTRACTOR


Ryan Esche (Mar 16, 2026 10:33:59 CDT)
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:

B7509F2EE0F24E5... **Budget Analyst**

Signed by:

A93F306A40954A6... **Controller**