

CONTRACT CHANGE ORDER

No. 1

Date 12/14/2023

EDF #22-020.02

Contract No. BLDG-2023-026 for the following public work: La Crosse Center Boiler Replacement between Johnson Controls, Inc. and the City of La Crosse, dated 5/4/2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

This is a change order to cap off the bypass side of the three- way valves at four of the air handlers. This is a lump sum of \$9,500.00

By virtue of such changes in the contract, the following revisions shall be made:

| | |
|--|---------------------|
| Contract ----- | \$693,500.00 |
| Contingency ----- | \$0.00 |
| Net Previous Change Orders ----- | \$0.00 |
| Decrease by eliminations (this C.O.) ----- | \$ |
| Increase by additions (this C.O.) ----- | \$9,500.00 |
| Net Deductions or Additions (Strike out one) ----- | \$9,500.00 |
| Revised Contract Total ----- | \$703,000.00 |

Johnson Controls
NAME OF CONTRACTOR

Paul L. Ber
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443...
Budget Analyst

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6...
Controller