

CONTRACT CHANGE ORDER

No. 4

Date 2-16-23

Contract No. BLDG-2021-64.01 for the following public work: La Crosse Fire Station #2 Project between Badger Environmental & Earthworks, Inc. and the City of La Crosse, dated January 6, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None **\$ 0.00**

The following specific work is hereby added to such contract:

CE #027 - Storm Manhole @ La Crosse Street **\$ 3,680.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>341,095.35</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>3,680.00</u>
Net Deductions or Additions (Strike out one) -----	\$	<u>3,680.00</u>
Revised Contract Price -----	\$	<u>344,775.35</u>

Badger Earthwork & Environmental, Inc.
NAME OF CONTRACTOR

DocuSigned by:
Jessica Huselka
0941B91D3AA3E4B6
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443...

Budget Analyst

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6...

Controller

BADGER ENVIRONMENTAL & EARTHWORKS, INC.

Union Contractor



RFI #BE-03

Date of Created: 9/28/22
Project NO: 601804
On Project: La Crosse Fire Station #2

Brief Description:
Storm Manhole @ La Crosse Street

Cost Estimate:

Excavate existing pipe		
Backhoe 2 hours @ \$270.00		\$ 540.00
Operator 2 hours @ \$150.00		\$ 300.00
Laborer 2 hours @ \$130.00		\$ 260.00
Patch manhole corner		\$ 500.00
Excavate for new pipe		
Backhoe 2 hours @ \$270.00		\$ 540.00
Operator 2 hours @ \$150.00		\$ 300.00
Laborer 2 hours @ \$130.00		\$ 260.00
Core hole in manhole		\$ 500.00
Markup		\$ 480.00
Total Cost		\$3,680.00

Kent Nelson

Kent Nelson

9/28/22

Date

RFI #BE-03



204 E. Grand Avenue Suite 200
Eau Claire, Wisconsin 54701
Phone: (715) 832-4848

Project: 601804 - La Crosse Fire Station #2
1400 La Crosse Street
La Crosse, Wisconsin 54601

Storm Manhole @ La Crosse Street

TO: Andrew Kelkenberg (Wendel (Williamsville Office)) 375 Essjay Road, Suite 200 Williamsville, New York 14221 FROM: Kent Nelson (Badger Environmental & Earthworks I) 205 W. Old Town Road Westby, Wisconsin 54667

DATE INITIATED: 08/24/2022 STATUS: Closed on 09/22/22

LOCATION: DUE DATE: 08/29/2022

COST CODE: REFERENCE:

COST IMPACT: Yes (Unknown) SCHEDULE IMPACT:

DRAWING NUMBER: c401 SPEC SECTION:

RECEIVED FROM: Kent Nelson (Badger Environmental & Earthworks Inc.)

COPIES TO:

Karli Ertmer (Wendel (Eau Claire)), Kaitlyn Handrich (Wendel (Williamsville Office)), Andrew Kelkenberg (Wendel (Williamsville Office)), Melissa Konst (Wendel (Williamsville Office)), Fred Mills (Wendel (Williamsville Office))

Question from Kent Nelson (Badger Environmental & Earthworks Inc.) at 12:01 PM on 08/24/2022

After my recent site visit on 8/22 I noticed that Gerke's storm manhole on La Crosse street has an incorrect tie in location. The 12" storm sewer connection is currently at the southeast corner rather than the southwest where Badger was to tie into. Who's responsibility is it to correct this? If Badger is to correct this there will be additional costs.

Attachments:

[C401_UTILITY PLAN Rev.1 markup.pdf](#)

Official Response: Andrew Kelkenberg (Wendel (Williamsville Office)) responded on Thursday, September 22nd, 2022 at 9:38AM CDT

After review and discussion with Owner, please provide formal proposal to make the corrections to tie in location at the storm manhole in question. RFQ will be provided to Badger for submitting the proposal against.

Attachments:

BY

DATE

COPIES TO