

CONTRACT CHANGE ORDER

Number: 003
 Contract: 25-039
 Award date: 01/07/2026
 EDF # 25-039
 Title: Grand Crossing Trail (La Crosse River Marsh)
 Contractor: Gerke Excavating, Inc.

Date: 06/25/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:


The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Installation of ADA detectable warnings, concrete ramp, curb and gutter, and asphalt patch at Myrick Park Drive.
 Replacement of sidewalk at north end of path along St. James Street.

By virtue of such changes in the contract, the following revisions shall be made:


Original contract		\$ 647,386.08
Original contingency		\$ 97,107.90
Net Previous Change in Contract (+/-)	\$ -4,500.00	
Decrease by elimination in C.O. (-)	\$	
Increase by addition in C.O. (+)	\$ 14,554.10	
Updated Net Change in Contract (+/-)	\$ 10,054.10	
Revised Contract Total		\$ 657,440.18
Remaining Contingency		\$ 87,053.80



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

 B7509F2EE0F24E5...

Budget Analyst

Signed by:

 C5134A8A54494EF...

Comptroller