

CONTRACT CHANGE ORDER

No. 9

Date December 21, 2023

EDF #22-026.02

Contract No. MISC-2022-031 for the following public work: River Point District—Phase II (Street & Utilities) between Chippewa Concrete Services, Inc. and the City of La Crosse, dated 9/01/22, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Item 32 13 16.01 Integral Concrete Color (Type 1 Light); 759 SY @ \$134.59/SY = \$102,153.81

Item 32 13 16.02 Integral Concrete Color (Type 2 Medium); 1,462 SY @ \$111.24/SY = \$162,632.88

Item 32 13 16.03 Integral Concrete Color (Type 3 Dark); 545 SY @ \$114.32/SY = \$62,304.40

The following specific work is hereby added to such contract:

Item 32 13 16.04 Coloring Concrete WisDOT Red; 87 CY @ \$83.11/CY = \$7,230.57

Item 32 13 16.05 Coloring Concrete Dark Grey; 581 CY @ \$61.53/CY = \$35,748.93

By virtue of such changes in the contract, the following revisions shall be made:

Contract-----	\$10,961,937.96
Contingency-----	\$0.00
Net Previous Change Orders-----	\$440,378.61
Decrease by eliminations (this C.O.)-----	\$327,091.09
Increase by additions (this C.O.)-----	\$42,979.50
Net Deductions or Additions (Strike out one)-----	\$284,111.59
Revised Contract Total -----	\$11,118,204.98


Chippewa Concrete Services, Inc.
NAME OF CONTRACTOR




CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:


 EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:


 A93F306A40954A6... **Controller**

Summary of Change Order

In order to maintain consistency throughout the City, all intersection designs will be modified to include Wisconsin DOT red coloring for all crosswalks and the remainder of the intersection as dark grey. Concrete will be paid per bid item "Concrete Pavement (7-Inch)" in addition to change order items "Coloring Concrete."