

CONTRACT CHANGE ORDER

No. 1

Date 2-19-19

Contract No. SANS-2018-047 for the following public work: Navy Reserve Pocket Neighborhood Utilities between Gerke Excavating, Inc. and the City of La Crosse, dated September 11, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Add traffic control for a detour route \$5900.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>143,705.23</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>5900.00</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>5900.00</u>
Revised Contract Price -----	\$ <u>149,605.23</u>

Thad Rezin
MRezin
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller