

Band Shell Approvals Progress:

Heritage Preservation Commission: Unanimous approval of design concept July 19

Parks Board of Commission: Unanimous approval of the design concept: at the August 16 meeting unanimously. PD requires additional public hearing and approval of 30% Architectural and Engineering.

Coalition meets with Parks Dept. at City Hall and agrees to produce a 30% complete architectural and structural engineering set and seek approvals of the following:

Floodway Report: Not a significant impact. (See Paragon letter).

Archaeological Report: Not a significant site. (See MVAC Letter)

Soil Borings: Seeking coordination from Parks Dept. to proceed. Band Stand is required to conduct same. Perhaps shared cost? Quote received for three borings from Braun Intertec.

Design Coordination Concerns: Integrate footings to prevent re-excavating and doweling into footings. Electrical placement coordination, and paver coordination.

City Building Safety Dept.: Requires review of 100% Contract Documents along with the State of WI. (State review scheduled).

DNR Approval (done at time of building permitting) Not anticipated to be of a concern.

Public Presentation and Comment Scheduled for Nov. 13th.