

## CONTRACT CHANGE ORDER

Number: 02  
 Contract: BLDG-2025-013  
 Award date: September 18<sup>th</sup>, 2025  
 EDF # 25-037  
 Title: Myrick Water Utility Station  
 Contractor: Americon Construction

Date: 3/2/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

**NONE** **\$0.00**

The following specific work is hereby added to such contract:

**State Review Plumbing Changes** **\$12,494.26**

- Changes per plans and specs, Includes: vacuum break assemblies, 4" foot clean outs, PVC Tee's, 45's, and 90's, Misc. PVC fittings, PVC pipe, hangers/supports.


By virtue of such changes in the contract, the following revisions shall be made:


Original contract		\$ <u>3,497,229</u>
Original contingency		\$ <u>524,584.35</u>
Net Previous Change in Contract (+/-)	\$ <u>202,762.40</u>	
Decrease by elimination in C.O. (-)	\$ <u>0</u>	
Increase by addition in C.O. (+)	\$ <u>12,494.26</u>	
Updated Net Change in Contract (+/-)	\$ <u>215,256.66</u>	
<b>Revised Contract Total</b>		<b>\$ <u>3,712,485.66</u></b>
Remaining Contingency		\$ <u>309,327.69</u>

Signed by:  
  
 6A6300036E3D4FE  
**CONTRACTOR SIGNATURE**

**BOARD OF PUBLIC WORKS**

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:  
  
 B7509F2EE0F24E5...  
**Budget Analyst**

Signed by:  
  
 C5134A8A54494EF...  
**Comptroller**