

CONTRACT CHANGE ORDER

No. 3

Date 6-6-19

Contract No. PRKS-2018-052 for the following public work: Veterans Memorial Pool Renovation Project between Wapasha Construction Co., Inc. and the City of La Crosse, dated October 9, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Re-route drain pipes to City-owned stormwater manhole	\$11,325.00
Additional anchors for masonry patches	\$1105.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$3,247,590.00</u>
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions -----	\$ 12,430.00
Net Deductions or Additions (Strike out one) -----	\$ 12,430.00
Revised Contract Price -----	<u>\$ 3,260,020.00</u>

WAPASHA CONSTRUCTION Co., Inc
By [Signature] P.M.

 CONTRACTOR

CITY OF LA CROSSE BY BOARD OF
 PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

[Signature]

Controller