

To: Owner

Accepted By:

I & S Group, Inc.

## **Change Order Request**

**Project:** 1923025-02 **COR #** 269.00

La Crosse Center Expansion & Renovation

400 La Crosse Street

La Crosse, WI 54601

400 La Crosse Street La Crosse, WI 54601

City of La Crosse From: Kraus-Anderson Construction Company

151 East Wilson Street, Suite 100

Madison, WI 53703

Date: 10/13/2021

PCO # 384 - Pearl Street Walkway Light Poles

| Item# | Description                                    | Vendor                     | Amount       |
|-------|--|----------------------------|--------------|
| 1     | Credit for 2 Pearl Street walkway light poles. | Kish & Sons Electric, Inc. | (\$2,570.95) |
|       |  | Total For Change Order     | (\$2,570.95) |

| Approved By:  | City of La Crosse                   | Signed:  | Date:       |
|---------------|-------------------------------------|--|-------------|
| Submitted By: | Kraus-Anderson Construction Company | DocuSigned by:  Peter Linsmeier  68673/1012384A6  DocuSigned by:  Line Bills | Date: 10/18 |

Date: \_\_\_\_\_ 3:08 PM CI

10/26/2021 | 3:35 PM CI



2135 Enterprise Avenue 2135 Enterprise Avenue La Crosse, WI 54603-1754

## **Request for Change**

WKT170 - LX CENTER REMODEL BP3 RFC Number: 41

Date: 10/13/2021

Regarding:

CREDIT FOR (2) PEARL STREET WALK POLE BASES AND SETTING EXISTING FIXTURE.

To:

KRAUS ANDERSON 151EAST WILSON STREET SUITE 100 MADISON, WI 53703

Job Site:

LX CENTER REMODEL BP3 LA CROSSE CENTER 300HARBORVIEW PLAZA LA CROSSE, WI 54601

| Requested By:  | Phone:         | E-mail:                   |
|----------------|----------------|---------------------------|
| KYLE L THESING | (608) 785-0207 | kthesing@kishelectric.com |

| Recipients:  | Phone:         | E-mail:                   |
|--------------|----------------|---------------------------|
| BRENDA OELKE | (608) 838-5479 | BRENDA.OELKE@KRAUSANDERSO |
|              |                | N COM                     |

Requested Change: Change to Contract -2570.95

CREDIT FOR (2) PEARL STREET WALK POLE BASE AND SETTING EXISTING FIXTURE.

**RFC Total** -2570.95

Please respond by: 10/13/2021

**KYLE L THESING** Kish & Sons Electric, Inc. **BRENDA OELKE KRAUS ANDERSON**