



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 263.00

Date: 9/27/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 87 - Ballroom Column Anti-Graffiti

Item #	Description	Vendor	Amount
1	Prep, powerwash, apply 2 coats of anti-graffiti to columns.	Wieser Brothers General Contractors, Inc.	(\$218.00)
Total For Change Order			(\$218.00)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
6867371012384A6...

Date: 9/28/2021 | 4:14 PM CD

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills
B2D92ADEC16949C...

Date: 10/16/2021 | 8:03 AM C



Change Order Request #20 REV 3

Project Name: La Crosse Center Expansion
Date: 9/23/2020

Job # 219302

DESCRIPTION OF WORK TO BE DONE:

Prep, Power-wash and apply 2 coats of TK Permaclean anti-graffiti product to cast in place columns:
(6) @ 32" x 32" x 10' tall
(15) @ 42" x 42" x 10' tall

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
MH Painting	\$8,557.00				\$8,557.00
Credit to omit staining at concrete columns **This amount was previously identified on COR #1 dated			-\$8,775.00		-\$8,775.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$8,557.00	\$0.00	-\$8,775.00	\$0.00	
				Subtotal	-\$218.00
				Self Performed OH&P	\$0.00
				Subcontractor OH&P	\$0.00
				Subtotal	-\$218.00
				Bonding	\$0.00
				Grand Total	-\$218.00

Approval: _____
Date: _____



MH PAINTING, LLC

ESTIMATE

MH Painting, LLC
 Heather Slack
 19485 County Road 24 NW
 Evansville, Minnesota 56326
 United States

Mobile: 320.333.8783
 www.mhpainting.net

BILL TO
Wieser Brothers General Contractor, Inc.
 200 Twilite Street
 La Crescent, Minnesota
 United States

507.895.8903
 bids@wieserbrothers.com

Estimate Number: 2202

Estimate Date: September 23, 2021

Expires On: October 22, 2021

Grand Total (USD): \$8,557.00

Services	Sq.Ft.	Rate	Amount
Anti-Graffiti Prep, Power-wash and apply 2 coats of TK Permaclean anti-graffiti product to cast in place columns: (6) @ 32" x 32" x 10' tall (15) @ 42" x 42" x 10' tall	2748	\$2.75	\$7,557.00
Mobilization Mobilization to Job-site	1	\$1,000.00	\$1,000.00
Total:			\$8,557.00
Grand Total (USD):			\$8,557.00

Notes / Terms

La Crosse Center Expansion
 300 Harborview Plaza
 La Crosse, WI