

**CONTRACT CHANGE ORDER**

No. 1

Date November 10, 2023

EDF #22-030

Contract No. LIFT-02022-028 for the following public work: Breezy Point Lift Station Improvements between Winona Mechanical, Inc. and the City of La Crosse, dated 7/07/22, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

- Eliminate CIP concrete base for building.

The following specific work is hereby added to such contract:

- Revise traffic control plan
- Add wet well vent pipe.
- Add concrete sidewalk connection from driveway to building.
- Extend completion date to November 16, 2023

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$492,350.00
Contingency -----	\$0.00
Net Previous Change Orders -----	\$0.00
Decrease by eliminations (this C.O.) -----	\$0.00
Increase by additions (this C.O.) -----	\$1,125.00
Net <del>Deductions</del> or Additions (Strike out one) -----	\$1,125.00
<b>Revised Contract Total -----</b>	<b>\$493,475.00</b>

Winona Mechanical, Inc.  
NAME OF CONTRACTOR

  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

David Tauscher

EE923CC8B4BC443...

Budget Analyst

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6...

Controller