

# 2024-2026 Projects: Complete Street Report

X- Existing; U-Upgrade; A- Adding with Project; H-Hold to add with future project; -- Not applicable

Project		Class	Bike			Pedestrian				Transit			Traffic				Storm			Other		Status			Description of New Complete Street Infrastructure	Reasons for Exemptions				
Street	Limits	MA-major arterial mA- minor arterial C- Collector, L- local	Designated Bike Lane	Neighborhood Greenway	Bike Parking	Sidewalks	Accessible Ramps	Cross Walks	Bump-outs/ Refuge Island	Raised Intersection	Signalized	Transit Facilities	Transit Signage	Pavement Thickness	Curb extensions	Narrow Lanes	Speed Tables	Traffic Circle	Bio-Cell/Urban Swale	Porous Pavement	Narrow street/ Wide blvd	System Flooding Mitigation	Streetscaping	Street Trees			Finished as Noted	Finished /w Changes	Moved or On Hold	
<b>2024 Street/Utility Projects</b>																														
14th St S	Barlow St to Weston St	L				X	A																				X	Pushed from 2023		
21st St S	Green Bay St to Travis St	L				X	A																				X	Pushed from 2023		
Barlow St	13th St S to 14th St S	L				X	A												A H								X	Pushed from 2023, Ramps at 13th Pl in 2028	Bio-Cell To be relocated to 13th Street	
Causeway Blvd	Copeland Ave to Dead End W	C	A			A	A	A			U		X		A							U	A	A			X	Pushed from 2021 To be Completed in 2025		
Fiesta Ct	Losey Blvd to Dead End N	L				A	A	A							A						A						X	Pushed from 2022	Trees to be installed by Parks Department	
Hass St	Losey Blvd to Diagonal Rd	L				A	A	A					X		A				A							X		Need to infill from Losey Pushed from 2023	Not enough Right of Way for Bio-Cell	
Moore St	Loomis St to BHT	L				A	A															U				X		Pushed from 2023		
Onalaska Ave	Stoddard St to North Salem Rd	L				A	A															U				X		Pushed from 2023		
Onalaska Ave	Moore St to Gohres St	L				A	A															U				X		Pushed from 2023		
St James St	Copeland St to Caledonia St	L				X	A				U	X	X											A		X		Narrow Blvd, Lighting		
St Cloud St	Rose St to Copeland Ave	C				X	A								A											X		Pushed from 2023		
<b>2024 Pedestrian and street Lighting</b>																														
<b>2024 Lighting, Streetscaping, and Sidewalk</b>																														
28th St S	Robinsdale St to Hass St	L				A	A	A																			X		No Road Work, New sidewalk infill	
Gladys St	East Ave to Dead End W	L													A												X		Gladys St TC	
Main St	@ 26th St S	L													A												X		Main St TC	
Rose St	Hagar St to Windsor St	MA				X	A								A									A			X	No Road Work, Lighting Pushed from 2023 - Construction Ongoing		
<b>2024 Street Paving Replacement Projects (miscellaneous C&amp;G)</b>																														
13th St S	Bennet St to Townsend St	L				X	A																				X		Pushed from 2023	
9th St S	Redfield St to Green Bay St	L				X	A	A	A																		X			
Charles St	Clinton St to St Paul St	L				X	A																				X		Bid in 2024, Construct in 2025	
Charles St	Logan St to Clinton St	L				X	A																				X		Bid in 2024, Construct in 2025	
Liberty St.	St. James St. to St. Cloud St.	L				X	A																				X		Bid in 2024, Construct in 2025	
Peters Rd	City Limits to Cty Hwy B	L				--	--																				X	Rural Section, combined with Smith Valley Rd. Bid in 2023, Constructed in 2024- Started in 2024 finish in 2025	Narrow R/W	
Victory St	1929 Victory St to East Ave	L				A	A	U	A						A												X	Pushed from 2023	Chose Raised Crosswalk instead of Bump-outs/ Refuge island	
<b>2024 DOT Projects</b>																														

# 2024-2026 Projects: Complete Street Report

X- Existing; U-Upgrade; A- Adding with Project; H-Hold to add with future project; -- Not applicable

Project		Class	Bike			Pedestrian				Transit			Traffic				Storm			Other		Status			Description of New Complete Street Infrastructure	Reasons for Exemptions				
Street	Limits	MA-major arterial mA- minor arterial C- Collector, L- local	Designated Bike Lane	Neighborhood Greenway	Bike Parking	Sidewalks	Accessible Ramps	Cross Walks	Bump-outs/ Refuge Island	Raised Intersection	Signalized	Transit Facilities	Transit Signage	Pavement Thickness	Curb extensions	Narrow Lanes	Speed Tables	Traffic Circle	Bio-Cell/Urban Swale	Porous Pavement	Narrow street/ Wide blvd	System Flooding Mitigation	Streetscaping	Street Trees			Finished as Noted	Finished /w Changes	Moved or On Hold	
<b>2025 Street/Utility Projects</b>																														
13th Pl S	Horton St to South Ave	L				X	A																	A			X	Pushed from 2023		
21st St N	Campbell Rd to State St	L				X	A			A								A									X	Pushed from 2024		
28th St S	Lincoln Ave to Ward Ave	L				A	A														A			A			X	Westside only, Pushed from 2024		
28th St S	Main St to Cass St	L				A	A																				X	Pushed from 2024 TC?		
31st Pl	Green Bay St to Farnam St	L				--	--																				X	Pushed from 2023	Narrow R/W	
7th St S	Ferry St to Market St	C	H			X	A					X	X														X	Pushed from 2024	Bike Lane to be Added with Future Project	
Green Bay St	14th St S to East Ave	A	H																				H							
Island St	George St to Loomis St	L				A	A																				X	Unfunded		
King St Greenway	Front to 2nd St S	C		A												A		A					A	A						
Vine St	14th St N to <del>16th St</del> 15th St N & 14th Pine to Vine	L				X	A		A																		X	TC Pushed from 2024		
Wood St	St Andrew to Dead End S	L				A	A																				X	Unfunded		
<b>2025 Lighting, Streetscape, and Sidewalk</b>																														
28th St S	Hass to Diagonal	L				A	A																							
29th St S	Diagonal Rd to Robinsdale Ave	L				A	A																				X	Adding S/W for James St and Jane St		
Diagonal Rd	28th St S to 29th St S	L				A	A																							
Green Bay St	West Ave to 16th St S	mA				A	A																				X	Pushed from 2024		
Hintgen Neighborhood	Birch from MCR to 28th St S, 28th St S from Birch to MGP	L																												
RRFB	@ 7th St S & Tyler	L				A	A		A																					
<b>2025 Street Paving Replacement Projects (miscellaneous C&amp;G)</b>																														
Highland St	Dead End W to 26th St S	L				A	A																				X	Pushed from 2024	S/W infill with 25th and 26th St	
<b>2025 DOT Projects</b>																														
6th St S	State St to Cass St	L	A			X	U		A						A	A							A	A						STP Urban
Green Bay St	22nd St S to Losey Blvd	mA	H			X	U					X	X										U	H						Lighting and bike lanes added upon corridor completion

