



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 244.00

**Date:** 7/14/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 354 - Sloped Roof Paint

Item #	Description	Vendor	Amount
1	Sloped Roof Paint	Winona Heating & Ventilating Company, Inc.	(\$2,230.00)
<b>Total For Change Order</b>			<b>(\$2,230.00)</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** DocuSigned by:  
*Peter Linsmeier*  
\_\_\_\_\_ 6867371012384A6...

**Date:** 7/14/2021 | 5:32 PM CD

**Accepted By:** I & S Group, Inc.

**Signed:** DocuSigned by:  
*Kevin Bills*  
\_\_\_\_\_ B2D92ADEC16949C...

**Date:** 7/20/2021 | 4:34 AM CD



374 East 2nd Street  
 PO Box 77  
 Winona, MN 55987  
 Tel: 507-452-2064  
 Fax: 507-452-6320

**PROPOSED  
 CHANGED ORDER**

No.18

Page:1

To: Weston Gumbert  KRAUS ANDERSON 151 EAST WILSON STREET SUITE 100 MADISON, WI 53703	Date: 07/01/2021	Job # 415620
	Job Name / Location:  LA CROSSE CENTER 300 HARBORVIEW PLAZA LACROSSE, WI 54601	

Phone:	FAX:	Phone: (608)	FAX: (608)
--------	------	--------------	------------

GC Proj #:	SubContractor Project #:	Cust Job #:
------------	--------------------------	-------------

WHV would like to propose labor and material for the following: PCO #354 - Omit the sloped roof paint.

Item	Qty	Unit Price	Amount
CREDIT	1.00	-2,230.00	-2,230.00

Subtotal Amount:	-2,230.00
Overhead:	0.00
<b>Total Amount:</b>	<b>-2,230.00</b>

**Please Respond By:** July 06, 2021  
**Signature:** \_\_\_\_\_  
**Print Name:** \_\_\_\_\_  
**Date Of Acceptance:** \_\_\_\_\_

**Signature:** Kevin Wohler  
**Print Name:** Kevin Wohler  
**Date Of Acceptance:** 7/1/2021